

AMBASSADOR CONSTRUCTION CO., INC.



August 26, 1998

Mr. Walter Weems
Silverstein Properties, Inc.
7 World Trade Center
New York, NY 10048

RE: Mayor's Office of Emergency Management
7 World Trade Center - 1, 7 & 23rd Floors
Change Order #003 Revised
Amb. Job # \$57-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order #003 to perform the following work at the above referenced premises for the sum of THREE THOUSAND SEVEN HUNDRED FOUR DOLLARS (\$3,704.00):

SCOPE OF WORK

- | | |
|---|-------------------|
| 1. Sub feeds to surge protector at 23rd Floor and roof as per Sketches FSK-E-1 and E-2 dated 8/13/98, one (1) additional outlet and two (2) stubs in copy room. | \$2,460.00 |
| 2. Change size of wiring from 3 #10 3/4" to 3 #6 and 1 #8 1" diameter conduit as per Sketch FSK-E-1 dated 8/13/98. | \$735.00 |
| Subtotal | \$3,195.00 |
| General Conditions | 256.00 |
| Overhead & Fee | 207.00 |
| Insurance | 46.00 |
| Total | \$3,704.00 |

Please send us your formal change order so this work may proceed.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.


Martin Schneider
Vice President

Accepted: _____ Dated: _____
cc: Glenn Pymonto

MS:am
c:\wpdocs\oem\oemco2r\wpd\

317 MADISON AVENUE, NEW YORK, NY 10017, 212 922 1020, FAX 212 949 9762