


AMBASSADOR CONSTRUCTION CO., INC.



September 4, 1998

Mr. Walter Weems
Silverstein Properties Inc.
7 World Trade Center
New York, NY 10048

RE: Mayor's Office of Emergency Management
7 World Trade Center
1, 7 and 23rd Floors
Change Order #005
Amb. Job # S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order #005 in the amount of ONE HUNDRED SEVENTEEN THOUSAND SIX HUNDRED EIGHTY FOUR DOLLARS (\$117,684.00) as agreed with the City of New York and as per the attached letter of July 8, 1998.

Please issue us a change order for this work.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.

Martin Schneider
Vice President

MS:am
cc: Glenn Pymonto/DCAS

Accepted _____ Dated _____
WWW.PDATAIOENCOS.WPC