

AMBASSADOR CONSTRUCTION CO., INC.



SEP 14 1998

September 10, 1998

Mr. Walter Weems
Silverstein Properties Incorporated
7 World Trade Center
New York, NY 10048

RE: Mayor's Office of Emergency Management
7 World Trade Center
1, 7 and 23rd Floors
Change Order #008
Amb. Job # S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order #008 to perform the following additional work at the above referenced premises for the sum of ELEVEN THOUSAND SIX HUNDRED EIGHTY EIGHT DOLLARS (\$11,688.00).

SCOPE OF WORK

Change door 01B from a full lite hollow metal door and frame with glass sidelites, to a level 3 bullet resistant full lite hollow metal door and frame with sidelite and bullet resistant surrounding walls. Breakdown is as follows:


Bullet resistant door with glass	\$ 6,724.00
Bullet resistant walls	3,360.00
Subtotal	\$ 10,084.00
General Conditions	807.00
Overhead & Fee	653.00
Insurance	144.00
Total Cost	\$11,688.00

We trust the above meets with your approval and we look forward to the continued pleasure of serving you.

If you have any questions, please do not hesitate to contact us.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.


Martin Schneider
Vice President
MS:am

cc: Juan Mejia/SwankeHayden Connell Architects
Glenn Pymonto/DCAS

Accepted _____ Dated _____
c:\wpdocs\oem\oemco8.wpd

317 MADISON AVENUE, NEW YORK, NY 10017, 212 922 1020, FAX 212 949 9762