

AMBASSADOR CONSTRUCTION CO., INC.



October 7, 1998

Mr. Walter Weems
Silverstein Properties, Inc.
7 World Trade Center
New York, NY 10048

RE: Mayor's Office of Emergency Management
7 World Trade Center - 1, 7 & 23rd Floors
Change Order #014
Amb. Job # S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our credit change order #014 for the following work at the above referenced premises for the sum of FIVE THOUSAND TWO HUNDRED SIXTEEN DOLLARS <\$5,216.00>:

SCOPE OF WORK

As per attached letter from Cosentini Associates, the witnessing of the field test for the emergency generator will not be necessary. The following costs are deleted:

Generator Test	<\$4,500.00>
General Conditions	<360.00>
Overhead & Fee	<291.00>
Insurance	<65.00>
Total	<\$5,216.00>

If you have any questions, please do not hesitate to contact us.

We trust the above meets with your approval and we look forward to the continued pleasure of serving you.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.

Martin Schneider
Vice President

MS:ag

cc: Glenn Pymonto - DCAS

Accepted: _____

Dated: _____

c:\wpdocs\oem\oemco14 wpd]

317 MADISON AVENUE, NEW YORK, NY 10017. 212 922 1020, FAX 212 949 9762