

AMBASSADOR CONSTRUCTION CO., INC.



October 21, 1998

Mr. Walter Weems
Silverstein Properties, Inc.
7 World Trade Center
New York, NY 10048

RE: Mayor's Office of Emergency Management
7 World Trade Center - 1, 7 & 23rd Floors
Change Order #020
Amb. Job # S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order #020 to perform the following work at the above reference premises for the sum of TWELVE THOUSAND EIGHT HUNDRED SIXTY SIX DOLLARS (\$12,866.00):

SCOPE OF WORK


In response to RFI#33, provide power for fan power boxes at 277volts from new circuits. Work includes removing wiring already in place back to the source. The circuitry to be removed is PM-23-M1 #'s 37, 39, 41, and 38 and PP-23-M2 #14, 16 and 46. Wire fans to existing circuits #EHP-23C #'s 4, 3 and 11 and EHP-23B #7 and 4 and a new circuit from panel #EHP-23C #16. All work must be performed through existing finish ceilings.

Electrical	\$8,600.00
Ceiling, Cut & Patch	2,500.00
General Conditions	888.00
Overhead & Fee	719.00
Insurance	159.00
Total	\$12,866.00

Please approve this change order so we may proceed.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.


Martin Schneider
Vice President

MS:ag
cc: Juan Mejia - SHC
Glenn Pymonto - DCAS

Accepted: _____ Dated: _____

c:\wpdocs\oem\mccco20.wpd
317 MADISON AVENUE, NEW YORK, NY 10017, 212 922 1020, FAX 212 949 9762

** TOTAL PAGE.02 **