

OENI

10/26/98

#11 change door from HNI
to ACME doors

\$ 2898.00 ✓

#12 Provide voltmeter &
Ammeter to 2500 Amp Switch

\$ 7,766.00 (NO)

#13. Additional framing/sheetrock
at door frame & fascia

\$ 985.00 (NO)

#14. Credit for witnessing field
test of generator deleted

(\$ 5,216.00) ✓

#15. 4" & 2" sleeves

\$ 21,234.00 ✓

#16. Changes in panel boards

\$ 37,862.00 (NO)

35,000

#17. Provide combination floor
boxes under raised floor

\$ 5,042.00 ✓

#18 Replace projectors with
upgraded projectors

\$ 16,761.00 (NO)

#19 Not available

36 pieces 242x36 acoustic panels 4 636.00

#20 Pave for fan

\$ 12,866.00 (NO)

#21 Additional Structural Steel

\$ 29,342.00 (NO)

Architectural Services

\$ 2,525.00 ✓