



Silverstein Properties, Inc
7 World Trade Center
New York, N.Y. 10048
Telephone: 212-619-6569
Fax: 212-732-5190

September 14, 1998

Mr. Glenn Pymonto
Department of City Wide Administrative Services
Division of Real Estate Services
1 Centre Street, DRES - Room 2000 North
New York, New York 10007

RE: 7 World Trade Center
Mayor's Office of Emergency
Management - 1st, 7th, & 23rd Floors
Credit Change Order #7

Dear Mr. Pymonto:

Attached please find revised credit change order #7 in the amount of (\$270,023.00) submitted by Ambassador Construction for the following scope of work:

Audio Visual Work and Equipment
Area Press Room

Delete:

Fiber distribution system, includes broadcast quality Video and balanced line level audio, with intercom.	(\$141,482.00)
Miscellaneous hardware, switches, relay panels, connectors, cabling, lamps, terminal blocks, wall plates, etc. necessary to insure a complete and operating system. (Force Quote #Q80406MA)	

Three (3) audio distribution amplifiers, 1X20, balanced Configuration (Sigma Electronics ADA-210)	(\$ 1,747.00)
---	---------------

Add:

Fiber distribution system, includes broadcast quality Video and balanced line level audio, with intercom.	\$ 25,155.00
Included non-broadcast quality transceivers for back up.	
Miscellaneous hardware, switches, relay panels, connectors, cabling, lamps, terminal blocks, wall plates, etc., necessary to insure a complete and operating system. (Forece Quote #Q80728PA)	

3 800

7 World Trade Center
 Mayor's Office of Emergency Management
 Change Order #7
 Page 2

One (1) rack of fiber transceivers/modulators, to be Resized by AV contractor. (Middle Atlantic) \$ 300.00

Video System
 Area Head End System

Delete:
 Video matrix switch, framed for 144 X 144, sub-Populated to 144 X 80, local control panel, RS232 control, rack mounted (Pesa Quote #9804027BH) (\$92,719.00)

Revise:
 Delete sixty (60) frequency agile modulators, and combining networks as necessary (\$39,529.00)
 (Blonder Tongue Quote #98721)

Subtotal	(\$250,022.00)
General Conditions /Overhead & Fee/ Insurance	(\$ 20,001.00)
Total Cost	(\$270,023.00)

If this meets with your approval, please sign and return to my office

Thank you.

Sincerely,


 Walter J. Weems III
 Building Manager

WJW:ac

cc: Cathy Giliberti
 Chi Chu
 Bill Dacunto
 Richard Ramos (DCAS)
 Josep Dominguez (DCAS)