

AMBASSADOR CONSTRUCTION CO., INC.



November 18, 1998

Mr. Walter Weems
Silverstein Properties, Inc.
7 World Trade Center
New York, NY 10048

RE: Mayor's Office of Emergency Management
7 World Trade Center - 1, 7 & 23rd Floors
Change Order #032
Amb. Job # S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order #032 to perform the following work at the above referenced premises for the sum of SIX THOUSAND SIX HUNDRED NINETY FOUR DOLLARS. (\$6,694.00):

As per architect's FSK-44 for new coat closet at room 23-09, the cost breakdown is:

- Drywall	\$850.00
- Hardware	475.00
- Paint	150.00
- Electric	300.00
- Woodwork	4,000.00
Subtotal	5,775.00
General Conditions	462.00
Overhead and Fee	374.00
Insurance	83.00
Total Credit	\$6,694.00

Please notify us if we are to proceed with this work..

Please sign one (1) copy of this letter and return it to our office for our records.

We trust the above meets with your approval and we look forward to the continued pleasure of serving you.

If you have any questions, please do not hesitate to contact us.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.

Martin Schneider
Vice President

MS:am

cc: Juan Mejia - SHC
Glenn Pymonto - DCAS

Accepted _____ Dated _____
A:\WPDOCS\OEM\CO\S\OEMCO32\WPDO

317 MADISON AVENUE, NEW YORK, NY 10017, 212 922 1020, FAX 212 949 9762