


AMBASSADOR CONSTRUCTION CO., INC.



November 17, 1998



Mr. Walter Weems
Silverstein Properties, Inc.
7 World Trade Center
New York, NY 10048

RE: Mayor's Office of Emergency Management
7 World Trade Center - 1, 7 & 23rd Floors
Change Order #30
Amb. Job # S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order 30 for the following work at the above referenced premises in the amount of ONE THOUSAND THREE HUNDRED NINETY ONE DOLLARS. (\$1,391.00):

As per sketch FSK-47 for new 8" concrete pad for UPS.	\$750.00
As per sketch from the Cantor Seinuk Group, drill #4 bars into existing roof slab on both sides of new beams.	\$2,800.00
As per sketch FSK-41 for oil leak detection basin @ 1st Floor:	
Credit for catch basin	<\$3,300.00>
Add for steel	950.00
Subtotal	1,200.00
General Conditions	96.00
Overhead and Fee	78.00
Insurance	17.00
Total	\$1,391.00

Please send us your approval for this work, part of it has been started.

Please sign one (1) copy of this letter and return it to our office for our records.

We trust the above meets with your approval and we look forward to the continued pleasure of serving you.

If you have any questions, please do not hesitate to contact us.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.

Martin Schneider
Vice President

MS:am

cc: Juan Mejia - SHC
Glenn Pymonto - DCAS

Accepted _____ Dated _____
A:\OEMCO\SIOEMCO30.WPD