

AMBASSADOR CONSTRUCTION CO., INC.



November 16, 1998

Mr. Walter Weems  
Silverstein Properties, Inc.  
7 World Trade Center  
New York, NY 10048

RE: Mayor's Office of Emergency Management  
7 World Trade Center - 1, 7 & 23rd Floors  
Change Order #029  
**Amb. Job # S57-5175**

Dear Mr. Weems:

We are pleased to submit herewith our change order #029 for the following work at the above referenced premises in the amount of FOUR HUNDRED SIXTY FOUR DOLLARS <\$464.00>:

As per FSK-E10 dated 11/13/98, adding two (2)  
duplex outlets and switch in PIU / Training #23-42.

|                    |                 |
|--------------------|-----------------|
| Electrical Cost    | \$400.00        |
| General Conditions | 32.00           |
| Overhead and Fee   | 26.00           |
| Insurance          | 6.00            |
| <b>Total</b>       | <b>\$464.00</b> |

Please notify us if we are to proceed with this work.

If you have any questions, please do not hesitate to contact us.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.

Martin Schneider  
Vice President

MS:am

cc: Juan Mejia - SHC  
Glenn Pymonto - DCAS

Accepted \_\_\_\_\_ Dated \_\_\_\_\_

C:\WPWIN60\WPDOCS\OEM\OEMCO29.WPD