



AMBASSADOR CONSTRUCTION CO., INC.

March 17, 1999

Mr. Walter Weems  
Silverstein Properties, Inc.  
7 World Trade Center  
New York, NY 10048

RE: Mayor's Office of Emergency Management  
7 World Trade Center - 1, 7 & 23rd Floors  
Change Order #075  
**Amb. Job # S57-5175**

Dear Mr. Weems:

We are pleased to submit herewith our change order #075 to perform the following work at the above referenced premises for the sum of FOUR THOUSAND EIGHT HUNDRED SEVENTY FOUR DOLLARS (\$4,874.00):

**SCOPE OF WORK**

- Furnish and install two (2) UPS units, power to be existing in room.

|                    |                   |
|--------------------|-------------------|
| Material           | \$2,864.00        |
| Labor              | 1,341.00          |
| Subtotal           | \$4,205.00        |
| General Conditions | 336.00            |
| Overhead & Fee     | 273.00            |
| Insurance          | 60.00             |
| <b>Total</b>       | <b>\$4,874.00</b> |

Please notify us if we are to proceed with this work.

Very truly yours,  
AMBASSADOR CONSTRUCTION CO., INC.

Martin Schneider  
Vice President


MS:am  
cc: Juan Mejia - SHC  
Glenn Pymonto - DCAS

Accepted: \_\_\_\_\_ Dated: \_\_\_\_\_

L:\OFFICE\ADMIN\PROJECTS\DCAS\BIOEMC\075.WPD

**SILVERSTEIN  
PROPERTIES**

7 World Trade Center  
New York, New York 10048



Mr. Richard Ramos  
Executive Director of Space Design  
Department of City Wide Administrative  
Services  
1 Centre Street – Room 20-02 South  
New York, New York 10002

10007X1602 17

