

APR 21 1999 16:41 FR AMBASSADOR CON.

TO 6693640

P.02/03



AMBASSADOR CONSTRUCTION CO., INC.

April 21, 1999

Mr. Walter Weems
Silverstein Properties, Inc.
7 World Trade Center
New York, NY 10048

RE: Mayor's Office of Emergency Management
7 World Trade Center - 1, 7 & 23rd Floors
Change Order #082
Amb. Job # S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order #082 to perform the following work at the above referenced premises for the sum of EIGHT THOUSAND THREE HUNDRED THIRTEEN DOLLARS (\$8,313.00):

SCOPE OF WORK

- To replace the existing hollow metal frame, door and hardware on the radio room and furnish and install a new blast resistance door with category 4-hurricane force. Also included will be the steel plates required.

Breakdown

Blastproof doors, frame hardware	\$3,837.00
Steel plates	\$1,000.00
Removal and installation	\$1,750.00
Painting	\$500.00
Subtotal	\$7,087.00
General Conditions	567.00
Overhead & fee	536.00
Insurance	123.00
Total	\$8,313.00

Continued. . .

317 MADISON AVENUE - NEW YORK, NY 10017 - 212 922 1020 - FAX 212 949 8762

APR 21 1999 16:41 FR AMBASSADOR CON.

TO 6693640

P.03/03

Mr. Walter Weems
April 21, 1999

Page Two. . .


We trust the above meets with your approval and we look forward to the continued pleasure of serving you.

Please sign one copy of this letter and return it to our office for our records.

If you have any questions please do not hesitate to contact us.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.



Martin Schneider
Vice President

MS:am

cc: Juan Mejia - SHC
Glenn Pymento - DCAS

Accepted: _____ Dated: _____

6-Office of the Mayor of New York City

AMBASSADOR CONSTRUCTION CO., INC.

