



AMBASSADOR CONSTRUCTION CO., INC.

March 12, 1999

Mr. Walter Weems
Silverstein Properties, Inc.
7 World Trade Center
New York, NY 10048

RE: Mayor's Office of Emergency Management
7 World Trade Center - 1, 7 & 23rd Floors
Change Order #074
Amb. Job # S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order #074 to perform the following work at the above referenced premises for the sum of FOUR THOUSAND SIX HUNDRED THIRTY ONE DOLLARS (\$4,631.00):

SCOPE OF WORK

- Furnish and install blackout shade bands , fabric only color
#706 Oyster for the Press Room and the Mayor's conference
room.

	\$3,995.00
General Conditions	320.00
Overhead & Fee	259.00
Insurance	57.00
Total	\$4,631.00

Please notify us if we are to proceed with this work.

Very truly yours,
AMBASSADOR CONSTRUCTION CO., INC.

Martin Schneider
Vice President

MS:am
cc: Juan Mejia - SHC
Glenn Pymonto - DCAS

Accepted: _____ Dated: _____

C:\OFFICE\WIN95\POC\DCAS\DCAS\CO212\949\9762\00173977

317 MADISON AVENUE • NEW YORK, NY 10017 • 212 922 1020 • FAX 212 949 9762

SILVERSTEIN PROPERTIES, INC.
7 World Trade Center
New York, N.Y. 10048

800 396-1273

Mr. Glenn Pymonto
Assistant Director
Department of City Wide Administrative
Services
1 Centre Street, DRES, Room 2000 North
New York, New York 10002