



Silverstein Properties, Inc.
 7 World Trade Center
 New York, N.Y. 10048
 Telephone: 212-619-6569
 Fax: 212-732-5190

January 19, 1999

Mr. Glenn Pymonto
Department of City Wide Administrative Services
 Division of Real Estate Services
 1 Centre Street, DRES - Room 2000 North
 New York, New York 10007

RE: 7 World Trade Center
 Mayor's Office of Emergency
 Management -1st, 7th, & 23rd Floors
Change Order #52

Dear Mr. Pymonto:

Attached please find change order #52 in the amount of \$38,987.00 submitted by Ambassador Construction for the following scope of work:

1. Robert B. Samuels' Work Order #28485:
 In room 23-15 (Commissioner's Office), remove and extend (2) separate circuits and furnish and install (4) wall as requested. Patch walls, floors and paint.

Electric cost	\$1,283.00
Sheetrock Patch	\$500.00
Paint	\$250.00
Flooring	\$100.00
Subtotal	\$2,133
General Conditions	\$171
Overhead and Fee	\$138
Insurance	\$31.
Total	\$2,473.

2. Robert B. Samuel's Work Order #28486:
 In watch command area 23-52, remove and reassemble the receptacles so they layout under the furniture as req furniture, flooring and carpet work. Some of the electric overtime.

Electric Cost (Straight time)	\$7,664.00
Electric Cost (Overtime)	\$6,088.00
Material	\$578.00
Patching Floor and Carpet	\$500.00
Subtotal	\$14,830.00

Whole lot (1)

Produce these

Ambassador Construction Co.
 Change Order #52
 Page 2

General Conditions	\$1,186.00
Overhead and Fee	\$961.00
Insurance	\$212.00
Total	\$17,189.00

3. Robert B. Samuels' Work Order #28484:
 Provide manpower to move and set cabinets for P.I.U. 23-41 to Lan room 23-23. Install, trim out and patch cables. Remove and replace power supply.

Labor (Straight time)	\$1,509.00
Labor (Overtime)	\$9,131.00
Subtotal	\$10,640.00
General Conditions	\$851.00
Overhead and Fee	\$689.00
Insurance	\$152.00
Total	\$12,332.00

4. Robert B. Samuels' Work Order #28479:
 Provide (3) men to move and set-up desktop computers from P.I.U. 23-42 to various offices.

Electrical Cost (Straight time)	\$1,245.00
Electrical Cost (Overtime)	\$4,358.00
Subtotal	\$5,603.00
General Conditions	\$448.00
Overhead and Fee	\$363.00
Insurance	\$80.00
Total	\$6,494.00

5. Robert B. Samuels' Work Order #28492:
 On 12/18/98, provide an electrician to work with the Nextel personnel as requested.

Electrical Cost	\$431.00
General Conditions	\$34.00
Overhead and Fee	\$28.00
Insurance	\$6.00
Total	\$499.00

Ambassador Construction Co.
Change Order #52
Page 3

Total Cost of All Work Listed Above \$38,987.00

If this meets with your approval, please sign and return to my office. Thank you.

Sincerely,


Walter J. Weems III
Building Manager

cc: Cathy Giliberti
 Chi Chu
 Bill Dacunto
 Richard Ramos (DCAS)
 Josep Domingvez (DCAS)