



Silverstein Properties, Inc
7 World Trade Center
New York, N.Y. 10048
Telephone 212-619-6569
Fax: 212-732-5190

January 19, 1999

Mr. Glenn Pymonto
Department of City Wide Administrative Services
Division of Real Estate Services
1 Centre Street, DRES - Room 2000 North
New York, New York 10007

RE: 7 World Trade Center
Mayor's Office of Emergency
Management -1st, 7th, & 23rd Floors
Change Order #55

Dear Mr. Pymonto:

Attached please find change order #55 in the amount of \$34,954.00 submitted by Ambassador Construction for the following scope of work:

In the loading dock and lobby areas where the fuel oil lines were to be installed below the concrete slab, the electrician had to fix all the conduits damaged by the chopping of the concrete. These conduits were never indicated on the drawings to be in that location.


In order to fix these conduits, they had to be traced out for all the circuiting. New conduits and wire had to be installed. Additional chopping was performed to expose the existing steel beams and plates that were interpreting with the new fuel oil lines so the engineer could examine them.

Robert B. Samuels' Work Order #27823

Electrical Work	\$19,170.00
Concrete Chopping	\$10,986.00
Subtotal	\$30,156.00
General Conditions	\$2,412.00
Overhead and Fee	\$1,954.00
Insurance	\$432.00
Total	\$34,954.00

If this meets with your approval, please sign and return to my office. Thank you.

Sincerely,


Walter J. Weems III
Building Manager

cc: Cathy Giliberti
Chi Chu
Bill Dacunto
Richard Ramos (DCAS)
Josep Domingvez (DCAS)