

AMBASSADOR CONSTRUCTION CO., INC.



January 18, 1999

Mr. Walter Weems  
Silverstein Properties, Inc.  
7 World Trade Center  
New York, NY 10048

RE: Mayor's Office of Emergency Management  
7 World Trade Center  
1, 7 and 23rd Floors  
Change Order #055  
**Amb. Job # S57-5175**

Dear Mr. Weems:

We are pleased to submit herewith our change order #055 for the following work at the above referenced premises for the sum of THIRTY FOUR THOUSAND NINE HUNDRED FIFTY FOUR DOLLARS (\$34,954.00):

**SCOPE OF WORK**

In the loading dock and lobby areas where the fuel oil lines were to be installed below the concrete slab, the electrician had to fix all the conduits damaged by the chopping of the concrete. These conduits were never indicated on the drawings to be in that location.

In order to fix these conduits, they had to be traced out for all the circuiting. New conduits and wire had to be installed.

Additional chopping was performed to expose the existing steel beams and plates that were interpreting with the new fuel oil lines so the engineer could examine them.

The following are the costs for the above work.

|                                                 |                    |
|-------------------------------------------------|--------------------|
| Electrical work - RB Samuels' Work Order #27823 | \$19,170.00        |
| Concrete Chopping                               | 10,986.00          |
| Subtotal                                        | \$30,156.00        |
| General Conditions                              | 2,412.00           |
| Overhead & Fee                                  | 1,954.00           |
| Insurance                                       | 432.00             |
| <b>Total</b>                                    | <b>\$34,954.00</b> |

Forward...

317 MADISON AVENUE, NEW YORK, NY 10017, 212 922 1020, FAX 212 949 9762

AMBASSADOR CONSTRUCTION CO., INC.



OEM - Change Order #055  
January 18, 1999

Page Two...

Please issue to us a change order as this work has been completed.

We trust the above meets with your approval and we look forward to the continued pleasure of serving you.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.

Martin Schneider  
Vice President

MS:ag

cc: Juan Mejia - SHC  
Glenn Pymonto - DCAS

Accepted: \_\_\_\_\_ Dated: \_\_\_\_\_

c:\wpdocs\oem\cos(oemco55.wpd)