



Silverstein Properties, Inc
7 World Trade Center
New York, N.Y. 10048
Telephone: 212-619-6569
Fax 212-732-5190

January 19, 1999

Mr. Glenn Pymonto
Department of City Wide Administrative Services
Division of Real Estate Services
1 Centre Street, DRES - Room 2000 North
New York, New York 10007

RE: 7 World Trade Center
Mayor's Office of Emergency
Management -1st, 7th, & 23rd Floors
Change Order #54

Dear Mr. Pymonto:


Attached please find change order #54 in the amount of \$2,670.00 submitted by Ambassador Construction for the following scope of work: (Work performed on time and material base requested by the OEM and DCAS)

1. As per Robert B. Samuels' work order #'s 26341 the electricians took delivery of various computer equipment and moved it to the P.I.U. room on the 23rd Floor.

Labor – 19 Hours X \$95.80 (Straight)	\$1,820.00
Labor – 3.5 Hours X \$138.35 (Overtime)	\$484.00
Subtotal	\$2,304.00
General Conditions	\$184.00
Overhead and Fee	\$149.00
Insurance	\$33.00
Total	\$2,670.00

If this meets with your approval, please sign and return to my oi

Sincerely,


Walter J. Weems III
Building Manager

cc: Cathy Giliberti
Chi Chu
Bill Dacunto
Richard Ramos (DCAS)
Josep Dominguez (DCAS)