

ADDITIONAL WORK AUTHORIZATION

Wednesday



MAZZOCCHI WRECKING

32 WILLIAMS PARKWAY

P. O. BOX 331

EAST HANOVER, NJ 07936-0331

PHONE: (973) 884-8682

FAX: (973) 377-7464

Day #13⁵ A
Dayshift

OWNER'S NAME Evergreen Recycling Of Corona (EROC)		PHONE [718] 446-7000	DATE 1/23/02
STREET Willets Point Boulevard		JOB NAME World Trade Center	JOB NUMBER
CITY Corona	STATE New York	STREET	
EXISTING CONTRACT NUMBER	DATE OF EXISTING CONTRACT	CITY New York City	STATE New York

You are authorized to perform the following specifically described additional work:

1	Cat 246 Skid Steer	12	1	Ingersoll Rand Air Compressor	12
N/A	Cat 980 Loader	—	1	Miller Maintenance Trailers	12
1	Cat 966 Loader	12	1	Welders Maintenance Trailers	12
N/A	Cat 420 Loader	—	1	Mechanics w/Service Trucks	12
1	Hitachi 450 w/Grapple	12	1	Clerical Personnel	12
N/A	Hitachi 550 w/Grapple	—	2	Foreman ✓	12
2	Hitachi 750 w/Grapple	12	11	Burners ✓	12
N/A	Hitachi 330 w/Grapple	—	2	Laborers ✓	12
	Hitachi 1200 w/Grapple	12	3	Mechanics ✓	12
1	Mobile Power Washer	12	3	Oilers ✓	12
N/A	Roll-Off Truck(s)	—	6	Operators	12
2	Service Trucks	12	2	Working Supervisors ✓	12
1	Man Basket	12	1	Safety Supervisors ✓	12
N/A	Tractor Trailer(s) 50 CY	—	N/A	Truck Drivers	—
N/A	Tractor Trailer(s) Low Bed	—			

ADDITIONAL CHARGE FOR ABOVE WORK IS: \$ _____

Payment will be made as follows: _____

Above additional work to be performed under same conditions as specified in original contract unless otherwise stipulated.

Date 1/23/02 Authorizing Signature [Signature] Pending DDC Audit
(OWNER SIGNS HERE)

We hereby agree to furnish labor and materials - complete in accordance with the above specifications, at above stated price.

Authorized Signature [Signature] Date 1/23/02
(CONTRACTOR SIGNS HERE)

THIS IS CHANGE ORDER NO. _____

NOTE: This Revision becomes part of, and in conformance with, the existing contract.