

ADDITIONAL WORK AUTHORIZATION

FRIDAY



MAZZOCCHI WRECKING

32 WILLIAMS PARKWAY

P. O. BOX 331

EAST HANOVER, NJ 07936-0331

PHONE: (973) 884-8682

FAX: (973) 377-7464

DAY #172A

DAYS LEFT

OWNER'S NAME Evergreen Recycling Of Corona (EROC)		PHONE [718] 446-7000	DATE 3/1/02
STREET Willets Point Boulevard		JOB NAME World Trade Center	JOB NUMBER
CITY Corona	STATE New York	STREET	
EXISTING CONTRACT NUMBER	DATE OF EXISTING CONTRACT	CITY New York City	STATE New York

You are authorized to perform the following specifically described additional work:

1	Cat 246 Skid Steer	12	✓	Campbell Housfeld Compressor	✓
✓	Hitachi 450 w/Grapple	✓	✓	Ingersoll Rand Air Compressor	✓
✓	Mobile Power Washer	✓	✓	Miller Maintenance Trailers	✓
✓	Roll-Off Truck(s)	✓	✓	Welders Maintenance Trailers	✓
2	Service Trucks	12	1	Mechanics w/service trk	✓ 12
✓	Man Basket	✓	1	Foreman	✓ 12
✓	Tractor Trailer(s) 50 CY	✓	6	Burners	✓ 12
✓	Tractor Trailer(s) Low Bed	✓	3	Laborers	✓ 12
✓	Kobelco 850	✓	1	Mechanics	✓ 12
1	Brokk 180 Robot	✓	✓	Oilers	✓
1	Brokk 250 Robot	12	2	Operators	✓ 12
2	Generator(s)	12	2	Working Supervisors	✓ 12
1	Brokk 180	STAND BY	✓	Safety Supervisors	✓
			✓	Truck Drivers	✓
			1	operator	✓ 6
			1	laborer	✓ 8

ADDITIONAL CHARGE FOR ABOVE WORK IS: \$

Payment will be made as follows:

Above additional work to be performed under same conditions as specified in original contract unless otherwise stipulated.

Date 3-1-02 Authorizing Signature [Signature]
(OWNER SIGNS HERE)

We hereby agree to furnish labor and materials - complete in accordance with the above specifications, at above stated price.

Authorized Signature [Signature]
(CONTRACTOR SIGNS HERE)
Date 3/1/02

THIS IS CHANGE ORDER NO.

NOTE: This Revision becomes part of, and in conformance with, the existing contract.