

ADDITIONAL WORK AUTHORIZATION

Thursday
Night
"STANDBY"



MAZZOCCHI WRECKING

32 WILLIAMS PARKWAY
P. O. BOX 331
EAST HANOVER, NJ 07936-0331
PHONE: (973) 884-8682
FAX: (973) 377-7464

Day # 157 B
Night Shift

OWNER'S NAME Evergreen Recycling Of Corona (EROC)		PHONE [718] 446-7000	DATE 2/14/02 - 2/15/02
STREET Willets Point Boulevard		JOB NAME World Trade Center	JOB NUMBER
CITY Corona	STATE New York	STREET	
EXISTING CONTRACT NUMBER	DATE OF EXISTING CONTRACT	CITY New York City	STATE New York

You are authorized to perform the following specifically described additional work:

<u>1</u> Cat 246 Skid Steer	<u>12HR</u>		
Hitachi 450 w/Grapple		Campbell Housfeld Compressor	
Hitachi 550 w/Grapple		Ingersoll Rand Air Compressor	
Hitachi 750 w/Grapple		Miller Maintenance Trailers	
Hitachi 1200 w/Grapple		Welders Maintenance Trailers	
Mobile Power Hasher		Mechanics w/Service Trucks	
Roll-Off Truck(s)		<u>1</u> Atlas Fork Lift (32E)	<u>12HR</u>
Service Trucks		Foreman	
Man Basket		Burners	
Tractor Trailer(s) 50 CY		Laborers	
Tractor Trailer(s) Low Bed		Mechanics	
Kobelco 850		Oilers	
Melrose 853 Bobcat		Operators	
<u>1</u> Brokk 180 Robot	<u>12HR</u>	Working Supervisors	
Brokk 250 Robot		Safety Supervisors	
<u>1</u> Generator(s)	<u>12HR</u>	Truck Drivers	

ADDITIONAL CHARGE FOR ABOVE WORK IS: \$ _____

Payment will be made as follows: _____

Above additional work to be performed under same conditions as specified in original contract unless otherwise stipulated.

Date 2/15/02 Authorizing Signature _____
(OWNER SIGNS HERE)

We hereby agree to furnish labor and materials - complete in accordance with the above specifications, at above stated price.

Authorized Signature Gerald Eglit Date 2/15/02
(CONTRACTOR SIGNS HERE)

THIS IS CHANGE ORDER NO. _____

NOTE: This Revision becomes part of, and in conformance with, the existing contract.

ADDITIONAL WORK AUTHORIZATION

Thursday
Night



MAZZOCCHI WRECKING

32 WILLIAMS PARKWAY
P. O. BOX 331
EAST HANOVER, NJ 07936-0331
PHONE: (973) 884-8682
FAX: (973) 377-7464

Day # 157 B
Nights shift

OWNER'S NAME Evergreen Recycling Of Corona (EROC)		PHONE [718] 446-7000	DATE 2/14/02 - 2/15/02
STREET Willets Point Boulevard		JOB NAME World Trade Center	JOB NUMBER
CITY Corona	STATE New York	STREET	
EXISTING CONTRACT NUMBER	DATE OF EXISTING CONTRACT	CITY New York City	STATE New York

You are authorized to perform the following specifically described additional work:

<u>N/A</u> Cat 246 Skid Steer	<u>2</u>		
<u>1</u> Hitachi 450 w/Grapple	<u>12HR</u>	<u>1</u> Campbell Housfeld Compressor	<u>12HR</u>
<u>N/A</u> Hitachi 550 w/Grapple	<u>2</u>	<u>1</u> Ingersoll Rand Air Compressor	<u>12HR</u>
<u>2</u> Hitachi 750 w/Grapple	<u>12HR</u>	<u>1</u> Miller Maintenance Trailers	<u>12HR</u>
<u>N/A</u> Hitachi 1200 w/Grapple	<u>2</u>	<u>1</u> Welders Maintenance Trailers	<u>12HR</u>
<u>1</u> Mobile Power Washer	<u>12HR</u>	<u>1</u> Mechanics w/Service Trucks	<u>12HR</u>
<u>N/A</u> Roll-Off Truck(s)	<u>2</u>	<u>N/A</u> Atlas Fork Lift (32E)	<u>2</u>
<u>N/A</u> Service Trucks	<u>2</u>	<u>2</u> Foreman	<u>12HR</u>
<u>1</u> Man Basket	<u>12HR</u>	<u>5</u> Burners	<u>12HR</u>
<u>N/A</u> Tractor Trailer(s) 50 CY	<u>2</u>	<u>3</u> Laborers	<u>12HR</u>
<u>N/A</u> Tractor Trailer(s) Low Bed	<u>2</u>	<u>1</u> Mechanics	<u>12HR</u>
<u>1</u> Kobelco 850	<u>12HR</u>	<u>3</u> Oilers	<u>12HR</u>
<u>N/A</u> Melrose 853 Bobcat	<u>2</u>	<u>5</u> Operators	<u>12HR</u>
<u>N/A</u> Brokk 180 Robot	<u>2</u>	<u>2</u> Working Supervisors	<u>12HR</u>
<u>1</u> Brokk 250 Robot	<u>12HR</u>	<u>N/A</u> Safety Supervisors	<u>2</u>
<u>1</u> Generator(s)	<u>12HR</u>	<u>N/A</u> Truck Drivers	<u>2</u>
		<u>1</u> Foreman	<u>6HR</u>

ADDITIONAL CHARGE FOR ABOVE WORK IS: \$

Payment will be made as follows:

Above additional work to be performed under same conditions as specified in original contract unless otherwise stipulated.

Date 2/15/02 Authorizing Signature _____

(OWNER SIGNS HERE)

We hereby agree to furnish labor and materials - complete in accordance with the above specifications, at above stated price.

Authorized Signature _____

(CONTRACTOR SIGNS HERE)

Date 2/15/02

THIS IS CHANGE ORDER NO. _____

NOTE: This Revision becomes part of, and in conformance with, the existing contract.

CITY_21MC100_004559468