

ADDITIONAL WORK AUTHORIZATION

Thursday
Night



MAZZOCCHI WRECKING

32 WILLIAMS PARKWAY
P. O. BOX 331
EAST HANOVER, NJ 07936-0331
PHONE: (973) 884-8682
FAX: (973) 377-7464

Day #128 B
1/17/02 - 1/18/02
Night shift

OWNER'S NAME Evergreen Recycling Of Corona (EROC)		PHONE [718] 446-7000	DATE 1/17/02 - 1/18/02
STREET Hillets Point Boulevard		JOB NAME World Trade Center	JOB NUMBER
CITY Corona	STATE New York	STREET	
EXISTING CONTRACT NUMBER	DATE OF EXISTING CONTRACT	CITY New York City	STATE New York

You are authorized to perform the following specifically described additional work:

<u>N/A</u> Cat 246 Skid Steer	<u>2</u>	<u>1</u> Ingersoll Rand Air Compressor	<u>12HR</u>
<u>N/A</u> Cat 980 Loader	<u>2</u>	<u>1</u> Miller Maintenance Trailers	<u>12HR</u>
<u>2</u> Cat 966 Loader	<u>12HR</u>	<u>1</u> Welders Maintenance Trailers	<u>12HR</u>
<u>N/A</u> Cat 420 Loader	<u>2</u>	<u>1</u> Mechanics w/Service Trucks	<u>12HR</u>
<u>1</u> Hitachi 450 w/Grapple	<u>12HR</u>	<u>1</u> Clerical Personnel	<u>3HR</u>
<u>1</u> Hitachi 550 w/Grapple	<u>12HR</u>	<u>1</u> Foreman	<u>12HR</u>
<u>2</u> Hitachi 750 w/Grapple	<u>12HR</u>	<u>4</u> Burners	<u>12HR</u>
<u>N/A</u> Hitachi 330 w/Grapple	<u>2</u>	<u>2</u> Laborers	<u>12HR</u>
<u>1</u> Hitachi 1200 w/Grapple	<u>12HR</u>	<u>2</u> Mechanics	<u>12HR</u>
<u>1</u> Mobile Power Washer	<u>12HR</u>	<u>4</u> Oilers	<u>12HR</u>
<u>N/A</u> Roll-Off Truck(s)	<u>2</u>	<u>7</u> Operators	<u>12HR</u>
<u>2</u> Service Trucks	<u>12HR</u>	<u>2</u> Working Supervisors	<u>12HR</u>
<u>1</u> Man Basket	<u>12HR</u>	<u>N/A</u> Safety Supervisors	<u>2</u>
<u>N/A</u> Tractor Trailer(s) 50 CY	<u>2</u>	<u>N/A</u> Truck Drivers	<u>2</u>
<u>N/A</u> Tractor Trailer(s) Low Bed	<u>2</u>	<u>1</u> Oiler	<u>3HR</u>

ADDITIONAL CHARGE FOR ABOVE WORK IS: \$ _____

Payment will be made as follows: _____

Above additional work to be performed under same conditions as specified in original contract unless otherwise stipulated.

Date 1/18/02 Authorizing Signature _____
(OWNER SIGNS HERE)

We hereby agree to furnish labor and materials - complete in accordance with the above specifications, at above stated price.

Authorized Signature Gerald Ceglertown Date 1/18/02
(CONTRACTOR SIGNS HERE)

THIS IS CHANGE ORDER NO. _____

NOTE: This Revision becomes part of, and in conformance with, the existing contract.