

ADDITIONAL WORK AUTHORIZATION

4THURDAY

**MAZZOCCHI WRECKING**

32 WILLIAMS PARKWAY

P. O. BOX 331

EAST HANOVER, NJ 07936-0331

PHONE: (973) 884-8682

FAX: (973) 377-7464

DAY # 166A

DAYSHIFT

OWNER'S NAME Evergreen Recycling Of Corona (EROC)		PHONE [718] 446-7000	DATE 2/23/02
STREET Willets Point Boulevard		JOB NAME World Trade Center	JOB NUMBER
CITY Corona	STATE New York	STREET	
EXISTING CONTRACT NUMBER	DATE OF EXISTING CONTRACT	CITY New York City	STATE New York

You are authorized to perform the following specifically described additional work:

1 Cat 246 Skid Steer	12	1 Campbell Housfeld Compressor	12
1 Hitachi 450 w/Grapple	12	1 Ingersoll Rand Air Compressor	12
1 Mobile Power Washer	12	1 Miller Maintenance Trailers	12
1 Roll-Off Truck(s)	12	1 Welders Maintenance Trailers	12
1 Service Trucks	12	1 Mechanics w/Service Trucks	10
1 Man Basket	12	1 Foreman	12
1 Tractor Trailer(s) 50 CY	12	5 Burners	12
1 Tractor Trailer(s) Low Bed	12	1 Laborers	12
1 Kobelco 850	12	1 Mechanics	10
1 Brokk 180 Robot STNDBY	12	1 Oilers	12
1 Brokk 250 Robot STNDBY	12	1 Operators	10
2 Generator(s)	12	1 Working Supervisors	12
		1 Safety Supervisors	12
		1 Truck Drivers	12

ADDITIONAL CHARGE FOR ABOVE WORK IS: \$

Payment will be made as follows:

Above additional work to be performed under same conditions as specified in original contract unless otherwise stipulated.

Date **2/23/02** Authorizing Signature **[Signature]**

(OWNER SIGNS HERE)

I hereby agree to furnish labor and materials - complete in accordance with the above specifications, at above stated price.

Authorized Signature **[Signature]**

(CONTRACTOR SIGNS HERE)

Date **2/23/02****THIS IS CHANGE ORDER NO.**

NOTE: This Revision becomes part of, and in conformance with, the existing contract.