

ADDITIONAL WORK AUTHORIZATION

Thursday
Night



MAZZOCCHI WRECKING

32 WILLIAMS PARKWAY
P. O. BOX 331
EAST HANOVER, NJ 07936-0331
PHONE: (973) 884-8682
FAX: (973) 377-7464

Day # 143 B
1/31/02 - 2/1/02
Night Shift

OWNER'S NAME Evergreen Recycling Of Corona (EROC)		PHONE [718] 446-7000	DATE 1/31/02 - 2/1/02
STREET Willets Point Boulevard		JOB NAME World Trade Center	JOB NUMBER
CITY Corona	STATE New York	STREET	
EXISTING CONTRACT NUMBER	DATE OF EXISTING CONTRACT	CITY New York City	STATE New York

You are authorized to perform the following specifically described additional work:

N/A Cat 246 Skid Steer	12HR	1 Ingersoll Rand Air Compressor	12HR
N/A Cat 966 Loader	12HR	1 Miller Maintenance Trailers	12HR
1 Hitachi 450 w/Grapple	12HR	1 Welders Maintenance Trailers	12HR
1 Hitachi 550 w/Grapple	12HR	1 Mechanics w/Service Trucks	12HR
2 Hitachi 750 w/Grapple	12HR	N/A Clerical Personnel	12HR
1 Hitachi 1200 w/Grapple	12HR	2 Foreman	12HR
1 Mobile Power Washer	12HR	6 Burners	12HR
N/A Roll-Off Truck(s)	12HR	3 Laborers	12HR
Service Trucks	12HR	N/A Mechanics	12HR
Man Basket	12HR	3 Oilers	12HR
N/A Tractor Trailer(s) 50 CY	12HR	6 Operators	12HR
N/A Tractor Trailer(s) Low Bed	12HR	2 Working Supervisors	12HR
1 Kobelco 850	12HR	N/A Safety Supervisors	12HR
		N/A Truck Drivers	12HR
		1 Oiler	11HR

ADDITIONAL CHARGE FOR ABOVE WORK IS: \$

Payment will be made as follows:

02.217309

Above additional work to be performed under same conditions as specified in original contract unless otherwise stipulated.

Date 2/1/02 Authorizing Signature Ed Iain (EROC)
(OWNER SIGNS HERE)

We hereby agree to furnish labor and materials - complete in accordance with the above specifications, at above stated price.

Authorized Signature Gerald Eglenberg
(CONTRACTOR SIGNS HERE)

Date 2/1/02

THIS IS CHANGE ORDER NO.

NOTE: This Revision becomes part of, and in conformance with, the existing contract.