
NYC 9/11 Public Portal Document

August 10, 1999

RE:

Dear Mr. Pymento:

If this meets with your approval, please sign and return to my office.

Thank you.

NYC-WTC_000168393

Attached please find change order #93 in the amount of $4,892.00 submitted by
Ambassador Construction for the following scope of work:

7 World Trade Center
Mayor's Office of Emergency
Management-1^ 7^^ & 23^'^ Firs
Change Order #93

Silverstein Properties, Inc.
7 World Trade Center
Mew York. N.Y. 10048
Telephone: 212-619-6559
Fa.x: 212-732-5190

Mr. Glenn Pymento
Department of City Wide Administrative Services
Division of Real Estate Services
1 Centre Street, DRES - Room 2000 North
New York, New York 10007

Electrical Cost
Motor Logic Controllers
Subtotal
General Conditions
Overhead and Fee
Insurance

$3,200.00
$1,090.00
$4,290.00

$257.00
$273.00

$72.00
$4,892.00

Wire the six-shade motor and two switch controllers with new circuits from panel in the
P.I.U. room.

Sincerely,

Walter 1 Weems III
Building Manager

cc: Cathy Giliberti
Chi Chu
Bill Dacunto
Richard Ramos (DCAS)
Josep Domingvez (DCAS)


