
NYC 9/11 Public Portal Document

January 11,1999

RE:

Dear Mr. Pymento;

If this meets with your approval, please sign and return to my office. Thank you.

Sincerely,

NYC-WTC_000168548

Walter J. Weems III
Building Manager

-Subtotal
-General Conditions
-Overhead and Fee
-Insurance
Total

Attached please find change order #50 in the amount of $1,067.00 submitted by
Ambassador Construction for the following scope of work as per Swanke Hayden Connell
and Shen Milsom & Wilke proposals to correct incompatibility between the original Ace
Audio equipment specified below and the Lutron interfaces for the dimming system:

7 World Trade Center
Mayor's Office of Emergency
Management-T', 7*, & 23"^ Floors
Change Order #50_______ ________

Mr. Glenn Pymento
Department of City Wide Administrative Services
Division of Real Estate Services
1 Centre Street, DRES - Room 2000 North
New York, New York 10007

$920.00
$74.00
$60.00
$13.00

$1,067.00

- 2 Creston CNRY - 8 Modules @ $375.00 Each
Total $750.00
Labor to Install $170.00
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cc: Cathy Giliberti
Chi Chu
Bill Dacunto
Richard Ramos (DCAS)
Josep Domingvez (DCAS)


