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Attached please find fuel oil piping route submitted to the P.A. for their review, and a new proceed routing
As per walk thru with Ambassador Construction and Walter Weems ill of Silversteins Properties Inc-on
February 26,1999.

1- The proposed routing submitted to the P A. will be approved if we comply with the ports requirement of
encasing the pipe in concrete for the full length of the run, which would be an expensive task, (this has
not been done as of today)

2- The new proposed routing has not been fully investigated by the contractor and at this time we do not
know if there could be any hidden conditions above the ceilings to prevent this to be a workable solution.
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