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Dear Mr. Weems:

,0

Add

Continued...

317 MADISON AVENUE. NEW YORK. NY 10017. 212 922 1020. FAX 212 949 9762

NYC-WTC_000171848

Alternate
If welding of rebar has to be performed on Overtime

We trust the above meets with your approval and we look forward to the continued
pleasure of serving you.

Mr. Walter Weems
Silverstein Properties Inc.
7 World Trade Center
New York, NY 10048

We are pleased to submit herewith our change order #040 to perform the following
work at the above referenced premises for the sum of TWENTY SIX THOUSAND
FOUR HUNDRED TWENTY SEVEN DOLLARS ($26,427.00).

SCOPE_OKWORK
As per the engineer’s verbal instructions to weld
new rebar to existing rebar intrench with 3" over lap
at each end. In order to expose the end Of the existing
rebar, the concrete has to be chopped away.

Re: Mayor’s Office of Emergency Management
7 World Trade Center
Change Order #040
Amb.Job#S57^517.5

New rebar and welding
Chop existing concrete

Subtotal
General Conditions
Overhead and Fee

Insurance
Total

$7,800.00
__$-15,000.00

$22,800.00 '
1,824.00
1,477.00

326.00

$4,080.00
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AMBASSADOR CONSTRUCTION CO. INC.
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Please sign one copy of this letter and return it to our office for our records

If you have any questions, please do not hesitate to contact us.

Very truly yours,

Dated:

317 MADISON AVENUE. NEW YORK. NY 10017. 212 922 1020. FAX 212 949 9762

NYC-WTC_000171849

cc: Glenn Pymento/DCAS
Juan Mejia/SHC

MS:am
Accepted:____________
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AMBASSADOR CONSTRUCTION CO., INC.

Martin Schneider
Vice President

AMBASSADOR CONSTRUCTION CO. INC.

0
Mr. Walter Weems
December 21, 1998


