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DIV. OF REAL ESTATE SRvsSilverslein Properties, inc.

o 7 World Trade Center
D0 O D o : SPAC" DES;GN New York, N.Y. 10048

Telephone: 212-619-6569

| 1998 SEP 171 A I'' 0 Fax 2127325190
September 14, 1998

Mr. Glenn Pymento .
Department of City Wide Administrative Services
Division of Real Estate Services

1 Centre Street, DRES - Room 2000 North

New York, New York 10007

RE: 7 World Trade Center
Mayor’s Office of Emergency
Management -1%, 7", & 23" Floors

Credit Change Order #8

Dear Mr. Pymento:

Attached please find revised change order #8 in the amount of $11,688.00 submitted by
Ambassador Construction for the following scope of work:

Change door 01B from a full lite hollow metal door and frame with glass sidelites, to level
3 bullet resistant full lite hollow metal door and frame with sidelite and bullet resistant
surrounding walls.

Bullet resistant door with glass $ 6,724.00
Bullet resistant walls $ 3,360.00
Sub-total $10,084.00
General Conditions $ 807.00
Overhead and Fee $ 653.00
Insurance $ 144.00
Total Cost $11,688.00

If this meets with your approval, please sign and return to my office.

Thank you.
Sincerely,
“Z(—}L%i’ {\)W 7
Walter(ﬁ Weéms Il
Building Manager
W]W:ac
cc:  Cathy Giliberti
Chi Chu
Bill Dacunto

Richard Ramos (DCAS)
Josep Domingvez (DCAS)
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