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Message:

Chronology of Hurricane Wall per your request:
04.17.98MOEM Letter-100% C.D. Review Comments  First Request for Category IV Hurricane Wall

05.11.98 DCAS Letter-100% C.D. Approval DCAS indicates upgraded Hurricane Wall will be a Change Order
05.26.98 SHCA Fax SHCA submits Hurricane Wall Concept Plans

06.01.98 Silverstein Letter DCAS/Silverstein approve Hurricane 'Wall Concept Plans
06.18.98 DCAS Letter DCAS disapproves cost of Hurricane Wall pricing from Ambas.
07.08.98 DCAS Letter DCAS approves Hurricane Wall pricing with total project costs
07.21.98 SHCA Drawing Issuance - Bulletin # 1 with fully detailed Hurricane Wall issued

08.18 to 09.22.98 Shc:')p Dwgs. . Blast-proof Door submissions (3 times) approved

08.19.98 Shop Dwgs. Hurricane Dampers approved

08-24 Shop Dwgs. { -, Blast-proof Access Doors approved

\

Should you have any questions or need additional information, we will do our best to accommodate you.
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