

New York City Drainage Areas

3/20/02

Project	EDP	Boro	CD	# of D.U.s	Drainage Area	Year Plan	Status	Contract Number	% Comp.
Clinton	245	MN	11	740	WI	C	Completed		100%
East River	204	MN	11	1,158	WI	C	Completed		100%
Forest	535	BX	3	1,349	WI	C	Completed		100%
Holmes Towers	277	MN	8	537	WI	C	Completed		100%
Issacs Houses	253	MN	8	636	WI	C	Completed		100%
Jackson	243	BX	1	866	WI	C	Completed		100%
Johnson	516	MN	11	1,289	WI	C	Completed		100%
King Towers	518	MN	10	1,370	WI	C	Completed		100%
Mill Brook	570	BX	1	1,250	WI	C	Completed		100%
Mill Brook Ext.	570	BX	1	125	WI	C	Completed		100%
Morris	239, 280	BX	3	1,878	WI	C	Completed		100%
St. Mary's Park	673	BX	1	1,007	WI	C	Completed		100%
Wagner	224	MN	11	2,141	WI	C	Completed		100%
Webster	231	BX	3	605	WI	C	Completed		100%
Total				14,951					
1102 Longfellow Ave	794	BX	2	75	WI	N			
Claremont - Franklin	779	BX	3	188	WI	1997	Completed	PL9800009	100%
Claremont Rehab 2	330	BX	4	107	WI		Work in included in NYCHA's 5-Yr Plan for Mod Work		
E. 173rd Street/Vyse Ave	778	BX	3	168	WI	N			
Frederick Samuel	847, 871, 483	MN	10	73	WI	N	Completed	PL9500040	100%
Harlem River I	201	MN	10	588	WI	N	Has flushmeters-no retrofit needed		
Metro North Rehab	830	MN	11	321	WI	N			
Millbank Frawley	831	MN	11	80	WI	N			
PS 139 Conversion	774	MN	10	125	WI	N			
So. Bronx Site 402	550	BX	1	114	WI	N			
Stebbins Ave/Hewett	770	BX	2	120	WI	N			
Union Ave. - E. 168th Street	768	BX	3	120	WI	N			
Upaca Site 5	757	MN	11	200	WI	N			
Upaca Site 6	760	MN	11	150	WI	N			
West Farm Rd. Rehab	780	BX	2 & 3	209	WI	N			
Total				2,618					
1100-1110 Teller Ave	344	BX	4	90	WI	P	Completed	ED9600027	100%

WI= Ward Island

NR= North River

NC= Newtown Creek

New York City Drainage Areas

3/20/02

Project	EDP	Boro	CD	# of D.U.s	Drainage Area	Year Plan	Status	Contract Number	% Comp.
1162-1176 Washington Ave	354	BX	3	63	WI	P	Completed	ED9600027	100%
Frederick Samuel	650	MN	10	659	WI	P	Completed	PL9500040	100%
Betances V	350	BX	1	150	WI	P	Completed	DC9300050	100%
Butler	435	BX	3	1,478	WI	P	Completed	PL9500040	100%
Drew Hamilton	434	MN	10	1,205	WI	P	Completed	PL9500040	100%
Grampton	507	MN	10	36	WI	P	Completed	PL9600013	100%
Lincoln	513	MN	11	1,279	WI	P	Completed	DC9300051	100%
Marble Hill	638	BX	8	1,682	WI	P	Completed	PL9500042	100%
Murphy	447	BX	6	281	WI	P	Completed	PL9500042	100%
Rangel	317	MN	10	983	WI	P	Completed	DC9300052	100%
Total				7,906					
Jefferson	219	MN	11	1,485	WI				
Lehman Village	238	MN	11	619	WI	1993	Completed	ED9500017	100%
Betances I - IV	326, 338, 339, 349	BX	1	884	WI	1994	Completed	DC9500019	100%
Park Avenue-E. 122/123 St.	321	MN	11	90	WI	1994	Completed	ED9600025	100%
Carver	534	MN	11	1,245	WI	1995	Completed	PL9600026	100%
High Bridge Gardens	229	BX	4	700	WI	1995	Completed	PL9700001	100%
Melrose	532	BX	1	1,017	WI	1995	Completed	PL9800009	100%
Patterson	522	BX	1	1,785	WI	1995	Completed	PL9700030	100%
Polo Ground Towers	260	MN	10	1,609	WI	1995	Completed	PL9600033	100%
White	572	MN	11	246	WI	1995	Completed	PL9700009	100%
Ft Independence-Heath Ave	308	BX	8	344	WI	1996	Completed	PL9800039	100%
McKinley	236	BX	3	616	WI	1996	Completed	PL9800052	100%
Taft	261	MN	11	1,464	WI	1996	Completed	PL9700037	100%
131 St. Nicholas Avenue	264	MN	10	99	WI	1997	Completed	PL9800024	100%
1010 East 178th St	289	BX	6	218	WI	1997	Completed	PL9800008	100%
Bailey Ave - W. 193rd St.	311	BX	7	233	WI	1997	Completed	PL9800008	100%
Bryant Ave	352	BX	3	69	WI	1997	Completed	PL9800008	100%
College Ave-E. 165 St.	351	BX	4	95	WI	1997	Completed	PL9800009	100%
Corsi	359	MN	11	171	WI	1997	Completed	PL9800024	100%
E. 180 St - Monterey Ave	323	BX	6	239	WI	1997	Completed	PL9800008	100%
Eagle Ave	343	BX	3	66	WI	1997	Completed	PL9800009	100%
East 152nd St.-Cortland Ave.	360	BX	1	221	WI	1997	Completed	PL9800009	100%

WI= Ward Island

NR= North River

NC= Newtown Creek

New York City Drainage Areas

3/20/02

Project	EDP	Boro	CD	# of D.U.s	Drainage Area	Year Plan	Status	Contract Number	% Comp.
Harlem River II	256	MN	10	116	WI	1997	Completed	PL9800024	100%
Hoe Ave	333	BX	3	65	WI	1997	Completed	PL9800008	100%
Metro North Pl.	284	MN	11	268	WI	1997	Completed	PL9800024	100%
Mitchel	249	BX	1	1,731	WI	1997	Completed	PL9800010	100%
Moore	251	BX	1	463	WI	1997	Completed	PL9800009	100%
Morris Park Sr. Citizen	504	MN	11	87	WI	1997	Completed	PL9800024	100%
Morrisania Air Right	385	BX	3 & 4	843	WI	1997	Completed	PL9800009	100%
Mott Haven	244	BX	1	993	WI	1997	Completed	PL9800010	100%
Randolph Houses	503	MN	10	449	WI	1997	Completed	ED9700012	100%
Robbins Plaza	329	MN	8	149	WI	1997	Completed	PL9800023	100%
Sedgwick	368	BX	5	784	WI	1997	Completed	PL9800008	100%
St Nicholas	211	MN	10	1,523	WI	1997	Completed	PL9800024	100%
Twin Park East	577	BX	6	219	WI	1997	Completed	PL9800008	100%
Twin Parks West	363	BX	5	312	WI	1997	Completed	PL9800008	100%
W. Tremont Av/Sedgwick Av	365	BX	5	148	WI	1997	Completed	PL9800008	100%
Washington	217	MN	11	1,511	WI	1997	Completed	PL9800023	100%
Wilson	539	MN	11	397	WI	1997	Completed	PL9800024	100%
Adams	248	BX	1	925	WI	1998	Completed	PL9900008	100%
Jackie Robinson	346	MN	11	188	WI	1998	Completed	PL9900029	100%
Morrisania	250	BX	3	205	WI	1999	Completed	ED9900008	100%
Claremont Rehab 4	751	BX	4	150	WI	2000	Work included in NYCHA's 5-Yr Plan for Mod Work		
Total				25,051					
335 E. 111th Street	320	MN	11	66	WI	C	Completed	PL9300040	100%
Claremont Rehab 3	750	BX	4	112	WI	+2001			
Claremont Rehab 5	752	BX	4	132	WI	+2001			
Davidson Houses	301	BX	3	175	WI	+2001			
E. 120th Street	835	MN	11	42	WI	+2001			
Lexington Ave	374	MN	11	448	WI	+2001			
Taft Rehab.	292	MN	10	155	WI	+2001	Contract awarded 1/15/02; work to start in May 2002	PL0100012	0%
Union Ave. - E. 163rd Street	753	BX	3	200	WI	+2001			
Total				1,330					

WI= Ward Island

NR= North River

NC= Newtown Creek

New York City Drainage Areas

3/20/02

Project	EDP	Boro	CD	# of D.U.s	Drainage Area	Year Plan	Status	Contract Number	% Comp.
Douglass	569	MN	7	2,048	NR	C	Completed	PL9300003	100%
Douglass Addition	569	MN	7	135	NR	C	Completed	PL9800024	100%
Total				2,183					
Grant	232	MN	9	1,940	NR	N	Bathrooms completed in 1988		
Washington Hgts Rehab. I&II	563	MN	12	216	NR	N	Rehabilitated 1988		
Washington Hgts Rehab. Phsell	756	MN	12	102	NR	N	Rehabilitated 1987		
Washington Hgts URA Site B	754	MN	12	180	NR	N	Rehabilitated 1986		
Washngtn Hts Rehab Ph IV Grp C	788	MN	12	32	NR	N	Rehabilitated 1990		
Washngtn Hts Rehab Ph IV Grp D	789	MN	12	32	NR	N	Rehabilitated 1990		
				2,502					
Amsterdam Addition	453	MN	7	174	NR	P	Completed	PL9500041	100%
Audubon	444	MN	9	167	NR	P	Completed	PL9500040	100%
Chelsea	446	MN	4	425	NR	P	Completed	PL9500041	100%
Chelsea Addition	451	MN	4	96	NR	P	Completed	PL9500041	100%
Dyckman	373	MN	12	1,163	NR	P	Completed	ED9300006	100%
Elliot	367	MN	4	607	NR	P	Completed	PL9500037	100%
Manhattanville	429	MN	9	1,272	NR	P	Completed	PL9500040	100%
Wise Towers	445	MN	7	393	NR	P	Completed	PL9500041	100%
Total				4,297					
830 Amsterdam	258	MN	7	159	NR	1997	Completed	ED9700019	100%
Bethune	271	MN	12	210	NR	1997	Completed	PL9800024	100%
De Hostos	265	MN	7	218	NR	1997	Completed	PL9800023	100%
Douglass Rehab.	255, 299	MN	7	112	NR	1997	Completed	PL9800024	100%
54 W. 94th St. (Wise Rehab.)	298	MN	7	40	NR	1997	Completed	PL9800023	100%
Fulton	252	MN	4	939	NR	1997	Completed	PL9800023	100%
Amsterdam	530	MN	7	1,078	NR	1998	Completed	ED9900005	100%
Harborview	377	MN	4	377	NR	2000	Work in progress	ED0000020	5%
Total				3,133					
Fort Washington Rehab.	341	MN	12	226	NR	2001			
Manhattanville Rehab. Grp II	557	MN	9	46	NR	2001			

WI= Ward Island

NR= North River

NC= Newtown Creek

New York City Drainage Areas

3/20/02

Project	EDP	Boro	CD	# of D.U.s	Drainage Area	Year Plan	Status	Contract Number	% Comp
Manhattanville Rehab. Grp III	558	MN	9	51	NR	2001			
WSURA Brownstones	279	MN	7	231	NR	2001			
WSURA Sites A,B,C	259	MN	7	395	NR	2001	Environmental test completed; anticipated start May 2002	ED0000014	0%
Total				949					

WI= Ward Island

NR= North River

NC= Newtown Creek

New York City Drainage Areas

3/20/02

Project	EDP	Boro	CD	# of D.U.s	Drainage Area	Year Plan	Status	Contract Number	% Comp.
45 Allen Street	380	MN	3	104	NC	C			100%
Baruch Addition	383	MN	3	197	NC	C			100%
Borinquen Plaza I & II	353, 390	BK	1	933	NC	C			100%
Bracetti Plaza	379	MN	3	108	NC	C			100%
Campos Plaza 1 & 2	544, 593	MN	3	492	NC	C			100%
Cooper Park	223	BK	1	700	NC	C			100%
Gompers	237	MN	3	473	NC	C			100%
Hernandez	286	MN	3	149	NC	C			100%
Lower East Side Rehabs.	555	MN	3	49	NC	C			100%
Meltzer Tower	286	MN	3	230	NC	C	Completed	PL9300021	100%
Rlis	210, 372	MN	3	1,766	NC	C			100%
Roosevelt I & II	227, 281	BK	3	1,104	NC	C			100%
Seward Park Extension	312	MN	3	359	NC	C	Completed	PL9300021	100%
Strauss	263	MN	6	267	NC	C			100%
Taylor-Wythe	358	BK	1	525	NC	C			100%
Two Bridges	389	MN	3	250	NC	C			100%
Vladeck	204, 371	MN	3	1,766	NC	C			100%
Wald	511	MN	3	1,856	NC	C			100%
Weeksville Gardens	357	BK	8	255	NC	C			100%
Williamsburg	200	BK	1	1,470	NC	C			100%
Total				13,053					
Armstrong	325, 355	BK	3	605	NC	N	Rehabilitated 1991		
Baruch	215	MN	3	2,195	NC	N	Bathrooms redone in 1988		
Berry Street - South 9th St.	777	BK	1	150	NC	N	New construction		
Brevoort	213	BK	3	895	NC	N	Bathrooms redone in 1989		
Crown Heights Rehabs	331	BK	8	121	NC	N	Constructed in 1986		
East 4th Street Rehabs.	833	MN	3	25	NC	2001	Contract in design phase		
Greene-Quincy	832	BK	3	40	NC	N	New construction, section 8		
Howard Ave	782	BK	6	150	NC	N	Built 1988		
Lavenburg	578	MN	3	107	NC	N	Leased		
Ralph Ave Rehab	771	BK	16	118	NC	2004	Work included in NYCHA's 2004 Plan Year		
Saratoga Square	543	BK	16	251	NC	N	Built 1988, section 8		
St. John's Place	801	BK	8	83	NC	N	Built 1991		

WI= Ward Island

NR= North River

NC= Newtown Creek

New York City Drainage Areas

3/20/02

Project	FDP	Boro	CD	# of D.U.s	Drainage Area	Year Plan	Status	Contract Number	% Comp.
Stuyvesant Gardens II	755	BK	3	150	NC	N	Constructed 1986		
Tapscott Rehab	775	BK	16	155	NC	N	Rehabilitated 1986		
Total				5,045					
344 East 28th Street	452	MN	6	225	NC	P	Completed	PL9500041	100%
Bushwick	430	BK	1	1,220	NC	P	Completed	PL9500044	100%
Hylan	680	BK	1	209	NC	P	Completed	PL9300041	100%
Independence Towers	442	BK	1	744	NC	P	Completed	PL9500044	100%
La Guardia Add'n	262	MN	3	150	NC	P	Completed	PL9600004	100%
Rutgers	439	MN	3	721	NC	P	Completed	PL9500041	100%
Smith	531	MN	3	1,930	NC	P	Completed		100%
Albany I & II	524	BK	8	1,211	NC	P	Completed	DC9300048	100%
Total				6,410					
First	370	MN	3	125	NC	1992	Work in progress	PL9700017	45%
La Guardia	221	MN	3	1,092	NC	1992	Completed	DC9500001	100%
Marcy	514	BK	3	1,705	NC	1993	Completed	DC9400015	100%
Brownsville	512	BK	16	1,309	NC	1994	Completed	DC9400012	100%
Bedford Stuy. Rehab.	266	BK	3	85	NC	1995			
Sterling Place	801, 837	BK	8	206	NC	1995			
Stuyvesant I	337	BK	3	330	NC	1995	Work in progress	PL9800033	60%
104-14 Tapscott	361	BK	16	30	NC	1997	Completed	PL9800002	100%
33-35 Saratoga Ave.	274	BK	16	125	NC	1997	Completed	PL9800002	100%
Bushwick II	565, 568	BK	4	599	NC	1997	Completed	PL9800002	100%
Garvey	381	BK	16	321	NC	1997	Completed	PL9800002	100%
Glenmore	581	BK	16	438	NC	1997	Completed	PL9800005	100%
Hope Gardens	546	BK	4	324	NC	1997	Completed	PL9800002	100%
Howard Houses	568	BK	16	814	NC	1997	Completed	PL9700039	100%
Hughes	275	BK	16	507	NC	1997	Completed	PL9800005	100%
Kingsborough	205	BK	16	1,155	NC	1997	Completed	PL9800005	100%
Kingsborough Ext.	268	BK	8	184	NC	1997	Completed	PL9800005	100%
Ocean Hill Apartments	269	BK	16	236	NC	1997	Completed	PL9800002	100%
Palmetto Gardens	393	BK	4	115	NC	1997	Completed	PL9800002	100%
Prospect Plaza	362	BK	16	365	NC	1997	Scope deleted from PL9800002; to be included in future mod. work		

WI= Ward Island

NR= North River

NC= Newtown Creek

New York City Drainage Areas

3/20/02

Project	EDP	Boro	CD	# of D.U.s	Drainage Area	Year Plan	Status	Contract Number	% Comp
Reverend Brown	336	BK	16	200	NC	1997	Completed	PL9800002	100%
Sumner	538	BK	3	1,098	NC	1997	Completed	PL9800004	100%
Tilden	233	BK	16	997	NC	1997	Completed	PL9800004	100%
Van Dyke I	216	BK	16	1,803	NC	1997	Completed	PL9800004	100%
Van Dyke II	257	BK	16	112	NC	1997	Completed	PL9800005	100%
Woodson	285	BK	16	407	NC	1997	Completed	PL9800005	100%
Tompkins	246	BK	3	1,045	NC	1998	Completed	ED9800004	100%
Lafayette Gardens	247	BK	3	880	NC	2000	Work in progress	ED0000019	12%
Seth Low	276	BK	16	536	NC	2000	Work in progress	PL0000018	80%
Total				16,943					
303 Vernon Ave.	267	BK	3	234	NC	2001	Completed	PL9900028	100%
Bushwick II	758	BK	4	276	NC	2005	Work Included in NYCHA's 2005 Plan Year		
Fabria	834	MN	3	39	NC	2001			
Ocean Hill (Brnsville area)	287	BK	16	125	NC	2004	Work Included in NYCHA's 2004 Plan Year		
Park Rock Consolidated	785	BK	8	134	NC	2001			
Total				808					

WI= Ward Island

NR= North River

NC= Newtown Creek