



DEPARTMENT OF CITYWIDE ADMINISTRATIVE SERVICES

MUNICIPAL BUILDING, 17th Floor
NEW YORK, N.Y. 10007
(212) 669-7771 Fax (212) 669-7898


WILLIAM J. DIAMOND
Commissioner

IRIS WEINSHALL
First Deputy Commissioner

July 8, 1998

Mr. Jerome Hauer
Director
Office of Emergency Management
100 Church Street
New York, New York 10007


Re: Mayor's Office of Emergency Management
7 World Trade Center
NY, NY
Project #96-1346

Dear Mr. Hauer: 

As per your request, we are substituting the revised 'Hurricane Wall' approved by this office with the original design of the Hurricane Wall at an additional cost of \$117,684.00. The construction cost to the City will now be \$11,313,445.00 instead of \$11,195,761.00.

Thank you for your cooperation.

Sincerely,


Iris Weinshall
First Deputy Commissioner

c: Lori Fierstein
Jeff Kondrat
Richard Ramos
Glenn Pymonto
Josep Dominguez

C:\LUCY\GP\Hauer.doc