

Cost breakdown as 3/5/99

Breakdn3

OEM			
7 World Trade Center			
Cost breakdown, including change orders, some of which are still in the review process as 3/5/99			%
General Construction	\$5,644,686	41.13002	
Mechanical	\$2,132,198	15.53627	
Electrical	\$5,305,019	38.65503	
Plumbing/ sprinklers	\$642,104	4.678689	
Subtotal	\$13,724,007	100	
Landlord Contribution	\$1,668,858		
City's Cost to date	\$12,055,149		
City's share cost of construction by trades:			
General Construction	\$4,958,285		
Mechanical	\$1,872,920		
Electrical	\$4,659,921		
Plumbing/ sprinklers	\$564,023		
Total City's share construction cost:	\$12,055,149		

- J. H. → general

- Dorte Inc Video

- Over

- 44" high

- Clean PLO